Plainwell No. 2 Dam Area

Time-Critical Removal Action
Weekly Construction Update

Work Completed: September 23 — September 29, 2010

e Completed the excavation of targeted materials from the Oxbow Area and Removal Area 5B/
Upland Area 5B.

e Continued restoration work in Removal Area 5B/Upland Area 5B. Activities included the
installation of topsaoil, river run rock, coir logs, restoration seed, and erosion control blankets.

e Continued the removal of resuspension controls in Removal Area 5B.

¢ Continued the demobilization of Staging Area components, including aggregate material and the
geosynthetic liner layers.

¢ Continued the demobilization of select heavy equipment and materials from the project area.

e Continued loading and transporting tree stumps and staged soil material from Staging Areas 1
and 2 to Allied Waste’s C&C Landfill and Ottawa County Farms Landfill.

Estimated Weekly Volume Hauled to Non-TSCA Landfill Facilities

Estimated Quantity Number of Truck
Date Non-TSCA material Loads Non-TSCA

(cubic yards) material

Weekly Total 1,295 37
2010 Total 12,425

Note: All values are unofficial, estimated quantities, subject to revision/verification.

Work Planned: September 30 — October 6, 2010

e Complete restoration work in Removal Area 5B/Upland Area 5B. Activities will include installation
of coir logs, restoration seed, and erosion control blankets.

e Complete the removal of resuspension controls in Removal Area 5B.
Complete the demobilization of Staging Area components, including aggregate material and the
geosynthetic liner layers.

e Continue the demobilization of select heavy equipment and materials from the project area.

e Complete loading and transporting tree stumps and staged soil material from Staging Areas 1
and 2 to Allied Waste’s C&C Landfill and Ottawa County Farms Landfill.
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Removal Progress — 2010
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Notes:

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.
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Removal Progress — 2010
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Health & Safety Update
e 4 Loss Prevention Observations (LPOs) were completed during this period.
A total of 125 LPOs have been completed for the project to date.

Weather Summary

e No weather delays encountered.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No [ ] Yes [X
Exceedances? N/A[] No [X] Yes[] If yes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: O (Staging Areas 1 and 2) 36,000
Testing Performed this Week? No [ ] Yes [X
Exceedances? N/A[] No[X] Yes[] If yes, explain:

Excavation Verification Sampling:
Testing Performed this Week? No []  Yes [X
Locations: Removal Area 5B and Upland Area 5B.
Cleanup Standard Achieved? N/A[] Yes [X No[]

Issues Encountered/Solutions Advanced

e None.

Equipment on Site

Equipment List ‘ Number Onsite

Komatsu PC-300 Long Reach
Komatsu PC-300 w/ bucket
Komatsu PC-300 w/ shear
HM-300 Off Road Truck
Komatsu 320 Loader

2,000 Gallon Water Truck
FAVCO 40-Ton Crane

John Deere 51x Dozer

JD Tractor
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Personnel, Regulatory Staff, and Visitors on Site

Individual/Affiliation 09/23/10 ‘ 09/24/10 ‘ 09/25/10 09/26/10 09/27/10 09/28/10 09/29/10
Terra Contracting Staff 12 12 10 12 12 12
JF New 3
Georgia-Pacific Staff
Garry Griffith

Chase Fortenberry
ARCADIS Staff

EJ Suardini

Michelle Rumler X X X

Nick Harmer X X X X X X
Mike Kohagen X X X X X
Steve Garbaciak

Scott Harcus X

Eric Hritsuk X X
Oversight Personnel

Sam Borries / USEPA OSC

Jim Saric / USEPA

Weston Personnel X X X X

Other Agency Staff

Paul Bucholtz / MDNRE
Sharon Hanshue / MDNRE
John Lerg/ MDNRE
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Photos from September 23 — September 29, 2010

Loading trucks for transportation and disposal at Excavaing trgeted material in the Oxbow Area.
Staging Area 2.

Removing protective aggregte_ material at Installing erosion control blanket in
Staging Area 2. Removal Area 5B..
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Targeted Removal Areas — Plainwell No. 2 Dam Area
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Notes:

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and
final boundaries of removal areas will be determined at the time of construction.
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